Week of March 25

The repository was created and the initial commit is done.

Week of April 1

The sketches for the GUI were made by all group members. It was discussed in meetings how certain parts of the application should look.

Week of April 8

The template of the project was created by Atahan. Most classes required for the project were created. Some UI elements were initialized.

Week of April 13

Ali Emir started working on the tables for the database. Everyone else researched their area of work further.

Week of April 22

Eren added some classes for messages and worked on the UI as well as functionality. Emir made progress on the database.

Week of April 29

Eren and Atahan updated the UI and added functionality to their respective areas of work (the messages and activities). Zuhal and Deniz finished their research on how to implement their parts.

Week of May 6

Atahan made progress on various sections like the User class and notifications. Eren made further improvements on the design of messages. Emir completed half of the required tables for the database. Deniz worked on the login page.

Week of May 13

This week included a significant amount of additions to the repository. We had several meetings during the week.

Zuhal added a large amount of commits to the scheduler panel. Eren worked on the back-end of messages and fixed bugs. Emir was done with the remaining 3 tables for the database. Deniz made commits for the login page. Atahan worked on general app functionality like filtering. Everyone worked on fixing bugs and improving their respective parts further.

Once the baseline for the project was complete, everyone helped each other add more functionality and fix bugs. With each other's assistance, the project was completed rather quickly.